

Specialized Training

“We unleash the potential of people.”

We develop the skills and competencies needed to be successful; teams to maximize their performance and effectiveness; and organizations to achieve their mission. Our own focused, high-value standards also attract exceptionally talented people who help our goals to meet outstanding performance and growth. We take pride in the quality of our work, our devotion to clients, and the positive impact we have on people.



Earned Value Management (EVM)


Today, EVM is considered to be one of the most powerful and productive concepts utilized in managing today's complex projects. It entails the unique ability to combine measurements of technical performance, scheduled performance, and cost performance within a single integrated methodology to provide early warning of performance problems while there is time for corrective action. EVM also improves the definition of project scope, communicates objective progress to stakeholders, and keeps the project team focused on achieving progress. Milli Micro Systems utilizes EVM in its program management objectives to gather accurate and timely data for effective decision making.

EVM incorporates various management control systems for assessing, gaining awareness and enumerating what a particular activity is achieving with program funds. There are several key components which are integrated into the EVM framework: technical; cost; schedule; and risk management. When these three elements are integrated an objective assessment is performed by MMS and once a clear analysis of each of these sections has been thoroughly analyzed, MMS devises each of its programs to fit the specific needs of the client. MMS fosters the proper planning and integration of EMV into a specialized form of management. With its remarkable success rate, MMS has also devised workshops in order for attendees to be able to understand and incorporate EVM into their projects. By using an "early-warning" system, MMS has assisted countless clients in forecasting and staying on track in order to meet their program goals. The theories of EVM provide instruction for ways on managing a project; however, MMS has the support, knowledge and training to apply such theories into practice in order to promote stronger growth for its clients.

“Minimize the learning curve. Maximize the impact.”



Project Management Component Circle



Cost Variance Chart